
Working on behalf of Derbyshire County 

Council, these works formed part of our 

Surface Work for Highways Framework 

Contract.  Working nights, our task was 

to resurface two major roundabouts to 

the M1 J29 and J30 using a 10mm 

Polymer Modified Binder (PMB) surface 

material, and road studs and road 

marking to complete. 

 

A number of factors were critical to the 

successful delivery of this project; they 

were Traffic Management, Programming 

and Stakeholder Management and 

Communications. 

 

Traffic Management - prior to the 

commencement of works contact was 

established with the Highways Authority, 

Network Management and long terms 

supply chain partners Moxon Traffic 

Contact: 

Telephone: 0115 924 4555 

Email: sales@thomasbow.com 

Website: www.thomasbow.com 

Management.  Traffic management 

measures were discussed and agreed, 

which included early warning notices, full 

closure of M1 entry slip roads along with 

associated diversionary routes, and lane 

closures and speed calming measures to 

carriageways approaching the islands in 

order to safely reduce the speed of 

approaching vehicles to 10mph. 

 

Programming – timing was of 

paramount importance as each phase 

had to be completed and the M1 entry 

slip roads and associated lane closures 

must be re-opened by 06:00 each day to 

avoid costly disruptions to peak traffic 

travelling times.  In order to ensure 

adherence to programme, duplicate 

Plant was retained on standby on site at 

all times to cope with unforeseen 

breakdowns in addition extra resources 

in the form of standby crews. 

 

Stakeholder Management and 

Communications - once established, 

open lines of communication were 

maintained throughout the delivery 

phase. 

 

The works were completed safely, on 

time and within budget. 

Scope of works: 

 

 Traffic Management 

 Night Working (19:00 to 06:00) 

 Planing & Surfacing (PMB) 

 Road Studs & Road Marking 

TITLE M1 (J29) A617 & M1 (J30) A616 ROUNDABOUTS 

VALUE £195,276 

DURATION 3 WEEKS 

CONTRACT NEC 3 OPTION DCC AND W2 

CLIENT DERBYSHIRE COUNTY COUNCIL 

ENGINEER STEVE HIBBERT (PROJECT ENGINEER) 


