
TITLE NHS CLINICAL CHEMISTRY CAR PARK 

VALUE £285,000 

PERIOD (16 WEEKS) 

CONTRACT JCT 

CLIENT 
NOTTINGHAM UNIVERSITY HOSPITALS NHS 
TRUST 

ENGINEER BOB FORD 

CDM 
COORDINATOR 

OPUS JOYNES PIKE - CHRIS TAYLOR 

 

 
 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Scope of works: 
 

 Bulk excavations 

 Groundworks 

 Brickwork 

 Ducting, drainage & kerbing 

 Surfacing & road marking 

 Lighting 

 Electronic automatic access 
& egress control barriers 

 Fencing 

 Soft landscaping 

 Heating mains diversions 

 Pedestrian Management 

 Traffic Management 

Contact: 

Email: sales@thomasbow.com 
Tel.: 0115 924 4555 

As Principal Contractors, Thomas Bow City Asphalt completed the 
construction of the Clinical Chemistry Car Park for Nottingham’s City Hospital 
in March 2010.   
 
This sizeable project included the development of land in order to create 
much needed parking for hospital staff.  The construction included 
improvements to the main access road and pedestrian footpaths, along with 
the formation of access and egress for the new 72 space car park, 
incorporating lighting and electronic barrier systems. 
 
Objective:  The objective was to ensure access to the hospital remained 
constant and uninterrupted at all times, whilst taking into account this main 
access route was used for a wide range of purposes including Emergency 
Vehicles attending A&E, suppliers making essential deliveries, staff, patients 
and visitors alike, including a large number of pedestrians.  
 

Solution:  Thomas Bow City Asphalt brought about the perfect solution, 
which included undertaking the work on a phased basis, ensuring 
pedestrians could be moved onto completed areas as each phase was 
completed, avoiding the need to close any part of the main entrance 
carriageway at any time. 
 

Problems encountered: During the construction of the car park entrance, 
Thomas Bow City Asphalt discovered underground metal ducting, which was 
found to be carrying essential heating to the hospital.  This previously 
unknown service was located and dealt with quickly and efficiently by our 
management team, who immediately contacted the Project Manager with a 
solution, which was later implemented. 
 


